Moodyville Park

Design and Construction Project Timeline

Park Construction January: Construction Site Preparation Tendering February/March -Concept Summer: & Site Park Park Construction Development Preparation Construction Inventory & Complete! January - May: November -Analysis Late Summer Monthly Task Force December: Meetings 2019 Construction February: **Tender Period** Stakeholder June: December-Council Appoints Workshop #2 January: March: Task Force Site Preparation Detail Open House #2 Members July: July - December: Design Plan Approved by Monthly Task Force City Council Meetings October: September 2017 - October 2018: Stakeholder Park Detail Design Production & Workshop #1 **Budget Updates** November: Open House #1

> 2019 2016 2018 2017