
Harry Jerome Community 
Recreation Centre
A VIBRANT SOCIAL HEART OF OUR COMMUNITY

CENTENNIAL THEATRE

EXCAVATION

Dozens of trucks a 
day are loaded with 
soil to provide space 
for the new aquatics 
facility and parkade.

The waterline that 
serves Centennial 
Theatre was damaged 
resulting in a temporary 
loss of service.

EXECUTIVE SUMMARY
The New Harry Jerome Community Recreation 
Centre and Silver Harbour (HJCRC+SH) is the largest 
investment in community recreation that the City has 
ever delivered. When completed, the new HJCRC+SH 
will provide more than 200,000 square feet of state of 
the art community space for physical and social well-
being.

May and June continued the progress that had been 
initiated in March and April, namely excavation and 
trade tender package review. Excavation is removing 
approximately 350 trucks of soil a week. The project 
continues to remove contaminated soils and ensure 
that they are directed to the appropriate facilities 
for treatment, as required by federal regulations. 

Responses to the trade tender packages have now 
been received and the project team is reviewing the 
proposals to determine how to best insulate the 
project from market volatility while ensuring continued 
progress.

Over the summer, the project team will work with the 
City to receive a foundation permit in order to allow 
for the next phase of construction. The first stage of 
the foundation work will include detailed excavation 
and installation of piping below the aquatics centre. 
The aquatics foundation work can take place while the 
remainder of the site continues its bulk excavation, 
and should be starting in July. 

MAY AND JUNE UPDATES

• Continued excavation progress;
• Issuance of remaining tender packages;
• Ongoing review of tender package proposals;
• Completion of artist selection for entrance and 

Cost Salish Art pieces;
• Excavation struck water service to Centennial 

Theater that was not identified on any plans 
or engineering drawings. Full service was 
restored within several days, but resulted in the 
rescheduling of several events.
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DID YOU KNOW?
SO FAR, THE PROJECT HAS REMOVED ABOUT 31,000 
CUBIC METRES OF SOIL FROM SITE VIA MORE THAN 
3,100 LOADED DUMP TRUCKS. IF THIS SOIL EVER 
HAD TO GO DOWNTOWN, MAXIMUM PASSENGER 
CAPACITY (WEIGHT) LIMITS WOULD NECESSITATE  
1,423 SEABUS TRIPS!!
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JULY’S UPCOMING ACTIVITIES

•	Repaving and repainting of East 23rd Street (and Lonsdale and St. Georges intersections) where impacted by 
completed utility works when weather permits;

•	Continued communication with stakeholder groups and the public;
•	Evaluation and award of trade tender packages;
•	 Issuance of foundation permit and commencement of foundation work for aquatics component;
•	Continuation of bulk excavation.
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