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Heavy rainfall in October and early November resulted in some sediment containing water to flow into the City's storm system. The existing site ESC (Erosion and Sediment Control) system has since been reviewed and deficiencies corrected in order to mitigate the risk of re-occurence.  
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The foundation work for the east crane is currently underway, with crane erection scheduled for later in November.
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